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30 March 1966

In reply refer to:
STATINTL Letter AKP-I-5205

Washington, D. C.
Subject: ECP's on Programs LP-2264 and CW-66LL

Reference: (A) Letter AKP-I-L733 dated 28 September 1965
(B) Letter AKP-I-5086 dated 7 February 1966
(C) Letter AKP-I-5129 dated 23 February 1966

Dear Sir:

The following indicates the cost to incorporate approved Engineering Change
Proposals:

ECP #53 No Additional Cost

ECP #54 No Additional Cost

ECP #55 Clutterlock and STC Change $2,535.23 thru G & A
ECP #56 ©No Decision on Approval

ECP #57 Disapproved

ECP #58 No Additional Cost

ECP #59 ©No Additional Cost

ECP #60 Replacement of Waveguides - $8,336.45
ECP #61 No Decision on Approval

ECP #62 Tester Circuit Breaker Chg. - $1,016.9%
ECP #63 Transponder Improvement - $2,308.32
ECP #64 No Additional Cost

ECP #65 No Additional Cost

ECP #66 No Additional Cost

Sﬁ%&TﬁﬁffEdown of costs applicable to each order is as follows:

Order No., LP-2264

Recurring Cost 254,00
Project Engineering 92.25
Field Support ’ 233.20
Ingineering Development 529.60
Engineering Design 614 .00
Handbooks - 176.5k
Factory Cost $1,899.59
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Order No., CW-66L4L

Recurring Cost $ U417.69
STATINTI
ECP #60 -

Order No. LP-226L
Recurring Cost $1,96k4 .50
Project Engineering 92.25
Engineering Analysis 54,32
Field Support 233.20
Engineering Development 559.68
Engineering Design 559.68
Packaging 43,81
Vendor Coordination 93.28
Handbooks 190.12
Factory Cost $3,790.84

Order No. CW-66LL
Recurring Cost $3,829.28
Total Factory Cost $7,620.12

STATINIL

Order No. LP-226L
Project Engineering $ 73.80
Field Support 186.56
Engineering Development 139.92
Engineering Design 248 .56
Packaging 19.13
Handbooks 81.48
Factory Cost $ Tho.Ls5

Order No. CW-66Lk4
Recurring Cost $ 180.10
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STATINTL

Order No, LP-226L

Project Engineering $ 92.25
Engineering: Analysis 139.92
Field Support 233.20
Engineering Development 537.37
Engineering Design 403.84
Packaging 38.26
Handbooks 258,02
Factory Cost $1,702.86

Order No, CW-66L4Y4 25::{:1'&'
Recurring Cost $ Lo7.11
Total Factory Cost $2,109.97

SUMMARY:

Applicable to LP-226L4
ECP #55 $1,899.59
ECP #60 3,790.84
ECP 62 749 .45
ECP #63 1,702.86 e Fi
Factory Cost $8.1ho 7k

Applicable to CW-664L
ECP #55 $ 417.69
ECP #60 3,829.28
ECP ﬁgz 180.10
ECP #63 Lho7.11

— SR,

Factory Cost $4,834.18 ,
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One (1) set of the I,B.M. run used in meking this quotation is attached.

If additicnal information is required, please advise.
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